Kraus-Anderson® Construction Company Contract Change Order Log

NERCC Remodel and Upgrades Proj. # 20276

6102 Abrahamson Road Tel: Fax:

Saginaw, MN 55779

CONTRACT #/ DESCRIPTION/ CONTRACTOR ORIG. CONTR. CO.# RFP # C.0. AMT. CURRENT DATE TO DATETO DATETO DATE
AMOUNT CONTR AMT CONTR ARCH OWNER RETD

20276.004.2000S Harbor City Masonry, Inc. $178,540.00 $178,540.00

WS 4.20 Masonry

20276.03.3000S Home Menders’ Inc. $77,90000 $77,90000
WS 3.30 Building Concrete

20276.05.1000S Northern Industrial Erectors’ Inc. $137,90100 $137,90100
Metals (Supply and Install)

20276.06.4000S St. Germain's Cabinet, Inc. $103,660.00 $103,660.00
Finish Carpentry

20276.08.1113M Northern Door & Hardware‘ Inc. $1 14,42000 $1 14,42000
Doors, Frames, Hardware

20276.08.3300S Lipe Brothers Construction, Inc. $11,200.00 $11,200.00
Coiling and Sectional Doors

20276.08.5113S Superior Glass, Inc. $62,900.00 $62,900.00
Windows and Glazing

20276.09.2100S M|nut|_Og|e Contractors‘ LLC Dba $310,70000 $310,70000
WS 9.20 Gypsum Board /MiBt-Bgimrgntractors, a KHS&S
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ORIG. CONTR. CO.# RFP # C.O. AMT. CURRENT DATE TO DATETO DATETO DATE
AMOUNT CONTR AMT CONTR ARCH OWNER RETD
20276.09.5100S W _.A. Schaefer & Son Contracting, Inc. $41 ,42400 $41 ,42400
WS 9.30 Suspended Ceilings
20276.09.6519S Contract Tile & Carpet, LLC $61,008.00 $61,008.00
Finished Flooring
20276.09.6723S Duluth Coating Solutions’ Inc. $86,13700 $86,13700
WS 9.50 Epoxy/Resinous Flooring
20276.09.9900S Swanson & Youngda|e, Inc. $106,1 15.00 $106,1 15.00
WS 9.60 Painting
20276.11.1901S Pauly Jail Building Company, Inc. $1,048,800.00 $1,048,800.00
WS 11.20 Detention Equipment
20276.21.1300S Brothers Fire Protection‘ Inc. $1 1 5,10000 $1 15,10000
WS 21.20 Fire Suppression
20276.22.1000S Shannons, Inc. $1,265,800.00 $1,265,800.00
WS 22.20 Mechanical Systems
20276.26.1000S Belknap Electric, Inc. $690,965.00 $690,965.00

WS 26.20 Electrical Systems
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ORIG. CONTR. CO.# RFP # C.0. AMT. CURRENT DATETO DATETO DATETO DATE
AMOUNT CONTR AMT CONTR ARCH OWNER RETD
20276.31.2000S Ulland Brothers, Inc. $142,800.00 $142,800.00
WS 31.20 Earthwork
2027607.5300.S Nelson Roofing, Inc. $89,504.00 $89,504.00
WS 7.20 Roofing
Grand Totals : $4,644,874.00 $0.00 $4,644,874.00
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